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Executive Summary 
REAP is now in a unique position at the end of Quarter 3 in Year 2. While still relatively early in 

the life of the project, REAP has implemented the bulk of its grants portfolio. All applications for 

REAP grants have been received, selection and scoring is nearly complete, final site visits are 

under implementation or are scheduled, and grant funding is fully committed.   

 

Completing its grants component so quickly affords REAP a number of benefits.  These include 

maximum running time for grantee enterprises meaning maximum persons hired, more products 

sold, and more markets developed.  It has also allowed REAP the opportunity to provide 

technical assistance (TA) to its grantees over a longer and sustained time period. This is an 

important point, because it is clear that enterprises value the technical assistance packages that 

REAP is able to provide.  

 

The rapid implementation of REAP’s grants component generated early insights into the cross-

cutting areas most important to advance sustainable agribusinesses in Georgia.  Increasing access 

to finance by working in close cooperation with major banks in Q3 is one prime example. 

Requests for cooperation in this area came to REAP both from lenders and borrowers.  

Agribusinesses and farmers badly require cheap credit, and banks needed to better understand the 

specific borrowing demands within the agriculture sector. This created a surprising and vigorous 

demand for REAP technical assistance in access to finance.  In the event that GOG halts its 

cheap credits facilities, largely through the Agricultural Projects Management Agency (APMA), 

this cross-cutting area will become even more important. 

 

Throughout Quarter 3, REAP modified its policy guiding selection of investment proposals for 

grant consideration.  While the modification is slight, it alters the effective earlier policy which 

focused only on proposal soundness and quality and necessarily takes into account the grant’s 

component limit of $6M.  A positive result of this policy variation is that more grants will be 

issued than would have been possible otherwise.   

 

Gender and youth have emerged over recent implementation quarters as important and promising 

cross-cutting areas.  REAP has reported extensively in past quarters on women in agribusiness 

activities.  REAP’s cooperation with several universities, faculties, and grantees to generate 

intern opportunities combined with REAP’s own extensive intern program have produced a 

unique and sorely needed experiential network for young agriculturalists.  

 

A number of significant lessons were learned or confirmed during the quarter, given the early 

near completion of the grant application process.  Among these are: 

 Processing enterprises have expressed the greatest demand for REAP investment grants. 

These grants will increase levels of technology employed in Georgia and will form 

numerous bridges to exports.  They also will immediately upgrade Georgia’s ability to 

compete in international markets.  The potential demand for more such grants is 

extensive.  

 MSC/FSC grants have the greatest impact on the highest numbers of people.  They will 

contribute more to rural well-being than any other type of REAP grant. However, their 

absorption rate in the Georgian economy is limited and does not extend much beyond the 

number already produced by the REAP grant program. 
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 REAP grants attract interest in all regions of Georgia. This fact has remained consistent 

through all six RFA offerings. Universal demand obviously is a feature of REAP 

investment grants. 

 Interest in REAP technical assistance has proven broader than anticipated.  Even on a 

cost-shared basis non-grantee enterprises and agencies have sought such assistance. 

Where REAP has engaged in these opportunities, significant impact already is evident. 

This interest and its depth will be more clearly defined over the next program quarter. 

 Initial concerns were great that grant offers of only 30% with matching funds of 70% 

required would not appeal to Georgian applicants.  Experience has fully obviated this 

concern. Through the first four rounds of grant solicitations grants actually approved 

averaged just over 25% of the investment cost. Thus, REAP grants are more cost-

efficient than originally hoped would be the case.  In effect, REAP is generating new 

agribusinesses for just 25% of the total investment cost.       

 The absence of experienced agricultural specialists in Georgia has remained a persistent 

problem in the sector. This has resulted in a commitment by REAP to address the need 

for qualified agronomists to be available when and where needed throughout Georgia.  

While this may seem a most basic sector need, it remains one of the most serious and 

must be confronted directly. 

 

During the quarter REAP finalized an agreement with AgriGeorgia and the Georgia Hazelnut 

Growers Association (GHGA).  This arrangement had been under discussion since October of 

2014.  The tripartite cooperation will be in five defined areas supporting the hazelnut subsector.  

The initiative already is well underway and should result in tangible impact reports beginning in 

Quarter 4. This initiative also will be used to leverage resources from the Agrarian University to 

support both the tripartite agreement and REAP’s general program of work in future quarters.  

The agreement remains in force until the end of 2015. 

 

A pleasant program reality is that more donor and non-donor entities are approaching REAP with 

requests for cooperation or coordination.  In one sense this can mean that REAP has been 

discovered as a serious partner in agriculture development.  A good example of this is the recent 

proposal by the National Investment Agency, a function of the Prime Minister’s Office, to 

consider co-funding a technical study aiming at identifying niche EU export markets and 

building on REAP’s DCFTA study and roadmaps.  More such proposed joint activities are likely 

to surface in future quarters. 

 

While still in the early life of project stage, recent REAP collection of impact data is very 

promising.  Already REAP’s grantees report close to $8M in new private investment, more than 

$14M in gross incremental sales and more than 400 new jobs, reaching 57%, 37% and 57% of 

LOP targets respectively. With grantees from only rounds 1 and 2 operational and 13 quarters 

remaining, REAP is optimistic that it will easily surpass its original contracted goals well before 

project completion.  

 

As REAP moves away from grant-giving and more into technical assistance support, many 

different project elements are beginning to engage.  It is important that we do not lose sight of 

the fact that at the end of the five-year REAP program the most important measurable we can 

collect will be the financial success and sustainability of each grantee enterprise.  
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Summary of Achievements in Quarter Three 
 

Component 1: SME 

Development in the 

Agriculture Sector 

Component 2: Technical 

Assistance Program 

 

Cross Cutting 

 More than $14M in 

gross incremental sales 

registered by REAP 

supported SMEs. 

 More than 420 new 

rural jobs created by 

REAP supported 

grantees. 

 Two enterprises 

selected for joint grants 

program with APMA 

 28 applications received 

from processing 

enterprises in response 

to RFA 005B    

 Five ton trial shipment of 

blueberries shipped to UK 

 Three DCFTA roadmaps co-

published with the Ministry 

of Agriculture 

 More than 800 farmers 

trained in integrated pest 

management at REAP 

supported FSCs. 

 Cooperative hazelnut 

development program 

launched with AgriGeorgia 

and Georgian Hazelnut 

Growers Association 

 

 

 Agriculture finance strategy 

finalized for Bank Republic 

 Two new agriculture lending 

products development for 

TBC Bank/Constanta.  

 PERSUAP comments 

addressed and re-submitted to 

USAID. 

 

Detailed REAP Progress by Activity and Component 

Operations, Facilities and Equipment:  
REAP continues to maintain three offices located in Tbilisi, Kutaisi and Telavi. The Tbilisi 

office serves as the main project office which now houses 25 total staff, while the regional 

offices in Kutaisi and Telavi house 2 regional coordinators and two interns who are responsible 

for monitoring the progress of grantees and collecting data for REAP’s PMP.  

Staffing:  
In Q3, REAP’s Director of Finance and Administration informed management on her departure 

from REAP in early PY3. REAP will begin the recruitment process of this key personnel 

position early in Q4 and will ensure that the new hire will overlap with the outgoing Director of 

Finance and Administration to ensure a smooth transition. In addition, due to the high volume of 

administrative requirements, REAP announced an Administrative Assistant position that will 

assist REAP’s Finance and Administration department manage the increased workload. REAP 

anticipates filling this position early in Q4.  

Document and Deliverables Submission: 
A summary of documents submitted to USAID in Q3 may be found in the table below: 

Document USAID Submission Submission Date USAID Approval 

Project Reports and 

Manuals 

   

PY 2 Q2 Report Submitted April 15, 2015 Approved 

RFAs and EOIs 
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Grant RFA 005/0415 Submitted March 25, 2015 Approved 

Grant RFA 005B/0515 Submitted April 29, 2015 Approved 

TOCs 

Cooperation 

Framework with 

AgriGeorgia and 

GHGA 

Submitted June 8, 2015 Approved 

Short-Term Technical Assistance Reports  

PERSUAP Re-Submitted May 26, 2015 Pending 

DCFTA Opportunities 

for Agribusinesses 
Submitted June 30, 2015 Pending 

DCFTA Roadmaps: 

Primary Producers, 

Processing 

Enterprises, 

Laboratories 

Submitted June 30, 2015 Approved 

 

Program Outreach and Communications: 
Outreach: In Q2, REAP held program outreach events across REAP’s two programmatic areas. 

In addition, REAP actively participated in the U.S. Embassy sponsored “America Days” in 

Tbilisi, where 12 of REAP’s supported enterprises provided product tastings to participants. 

Details on the three outreach areas may be found below.  

 

Grant Component: To answer questions from potential grant applicants from RFA 005B, REAP 

held three question and answer events at REAP’s main and regional offices. Outreach for RFA 

005B was significantly smaller as REAP’s grant funds were limited and based on 

implementation experience to date, more passing grant projects would be received than grant 

funds remaining. A list of the outreach events and participant attendance may be found below.  

 

 

In total, REAP held five rounds of outreach to support the grants program, reaching more than 

840 entrepreneurs.  

 

Technical Assistance: REAP’s Technical Assistance Team continued to host outreach events 

throughout the country to raise awareness on capacity building and technical assistance 

opportunities for non-grantee enterprises. REAP is working closely with APMA to reach 

beneficiaries of their cheap credit program and with the Hazelnut Exporters and Processors 

Association (HEPA) to mobilize their members. In June, REAP presented at the Georgia 

Hazelnut Scientific-Practical Conference to raise awareness of REAP’s 50/50 cost-share 

technical assistance program.  

Region City Date #Participants Women Venue 

Kakheti Telavi 13-May 12 1 USAID/REAP Regional Office 

Imereti Kutaisi 16-May 16 2 USAID/REAP Regional Office 

Tbilisi Tbilisi 15-May 16 1 USAID/REAP Tbilisi Office 

TOTAL   44 4  
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Grantees Showcase New Products at America Days 

REAP Delivering Needed Equipment in Response to 

June 13 Flood 

America Days: On June 6
th

, the U.S. Embassy 

organized “America Days” in Tbilisi, where 

attendees could learn about United States 

Government (USG) sponsored programs as well as 

enjoy American cuisine and music. For the event, 

REAP organized three tents where 12 REAP 

supported companies provided free tastings to 

festival participants. The event served as an 

important showcase for USAID’s assistance to the 

agriculture sector and as an effective marketing 

tool for REAP’s supported enterprises.  

 

 

REAP Response to June 13 Flood: In response to the tragic floods in Tbilisi, hundreds of young 

volunteers showed up to help with relief efforts in flood affected areas throughout Tbilisi. A 

glaring gap that was identified in the aftermath of the flood was the disproportional amount of 

willing volunteers to the necessary equipment needed. To help mitigate this problem and to 

provide assistance to the cleanup efforts, REAP organized a large donation of more than 100 

shovels, wheelbarrows, gloves, rain boots 

and hats. The donation was made by FSC 

grantees, who quickly organized three 

truckloads of equipment that were driven to 

the Office of the Vake District Local 

Government from Shida Kartli and Kakheti 

regions. Within minutes of the arrival of the 

donation, the shovels were given out, 

wheelbarrows were put together and eager 

volunteers were transported to areas heavily 

affected by the flash flood. The donation of 

REAP’s FSC grantees made national media 

and can be seen here: 

https://www.youtube.com/watch?v=7-

X0w9aIF0g 

 

Communications: REAP’s Communication and Outreach Specialist continues to work with two 

video production companies that are documenting project activities over the life of the project. 

The video production companies are capturing the progress of grantees from initial construction 

through project openings. These videos will be produced in English with Georgian subtitles and 

will be utilized to share REAP’s story and promote USAID’s work in Georgia. Meanwhile, 

REAP is beginning to formulate individual success stories reflecting the investment activities of 

grantee and non-grantee enterprises. 

 

As an adopted practice, REAP invites journalists and media representatives to sponsored field 

days and training events. This enables journalists and media representatives to see firsthand the 

assistance REAP provides and to understand REAP’s program and approach. By providing 

https://www.youtube.com/watch?v=7-X0w9aIF0g
https://www.youtube.com/watch?v=7-X0w9aIF0g
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media access to REAP’s training programs, the project is readily able to communicate its 

programmatic activities and successes to a wider audience.  

Component 1: SME Development in the Agriculture Sector 
During Q3, REAP’s Component 1 efforts focused on finalizing the selection and development of 

full investment proposals for RFA 004/0115 (FSC Grantees), launching two new RFAs including 

one jointly funded with APMA and monitoring REAP’s existing 46 grantees from rounds 1, 2 

and 3. With three projects approved by USAID in Q3, REAP has now committed more than 

$4.5M of its $6M grant portfolio to 49 enterprises, leveraging more than $13.2M in private 

sector funding. Q3 marks a milestone for REAP, signaling the end of soliciting grant applications 

from the private sector. In total REAP’s grant program received 226 applications from all 11 

regions of Georgia, and anticipates more than 70 awarded grant projects.   

RFA 004/0115 (FSC/MSC Grants) 
During Q3, REAP evaluated 27 grant applications received in response to RFA 004, which 

solicited applications to establish or strengthen new and existing FSC/MSC enterprises. RFA 004 

was REAP’s first targeted RFA by priority direction and was utilized to focus REAP’s outreach 

and mobilization efforts. By targeting one priority area, REAP focused its approach to 

investment to ensure the most appropriate entrepreneurs responded to REAP’s grant program. 

The identification and mobilization of proper entrepreneurs is critical to REAP’s goal of 

launching successful agribusiness. The focused RFA generated higher quality applications, 

which will result in more successful long term grant projects.    

 

The Technical Evaluation Committee (TEC) consisting of REAP’s Agribusiness Investment 

Director, Primary Production Specialist, Postharvest and Processing Specialist, and Input Supply 

and Farm Service Specialist scored applications utilizing REAP’s approved scoring matrix. In 

addition, REAP’s COR, COP, DCOP and the Grants Manager participated in the process as non-

voting members. 

 

Based on the TEC consensus scoring meeting, 17 applications received passing scores. 

Afterwards all these applicants were visited by REAP’s Component 1 Team. As a result 12 

projects were selected for investment proposal development. Five proposals were not selected for 

full investment proposal development due to environmental concerns and failure to reach 

consensus on a final project budget. Subsequently, REAP’s Component 1 Team negotiated terms 

of the grant project with passing applicants, including modifications to the initial grant and 

matching investment budgets and began to work with the grantees to draft full Investment 

Proposal to be submitted to USAID for approval. A detailed table of RFA 004 grant applications 

is provided below. 

 

Name Project Type Grant 

Amount ($) 

Cost Share 

Amount ($) 
Status 

AgroSakhli Ltd. FSC $14,990 $64,093 In Development 

Mindia 2011 Ltd FSC/MSC $132,500 $336,988 In Development 

Zurab Kartvelishvili FSC/MSC $135,300 $391,285 In Development 

AgroServiceKareli Ltd FSC/MSC $132,800 $335,233 Pending USAID 

Approval 
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Sosiko Amirkhanian FSC/MSC $133,120 $327,830 Pending USAID 

Approval 

Guria Farmers’ House 

Ltd. 

FSC/MSC $131,400 $322,543 Pending USAID 

Approval 

Gejeti Ltd. MSC $132,000 $311,120 Pending USAID 

Approval 

Akhali Fermeri XXI 

Ltd. 

FSC/MSC $19,099 $61,713 Approved 

Ambrosi 

Matcharashvili 

FSC/MSC $130,700 $417,013 Approved 

Orientali 2013 Ltd. FSC/MSC $129,600 $405,211 Approved 

AgroTrading Ltd. FSC/MSC $132,000 $337,899 In Development  

Caucasus Technical 

Service 

FSC/MSC $131,000 $344,328 In Development 

Total  $1,354,509 3,655,256  

 

In Q3, REAP submitted seven grant packages from RFA 004 to USAID, of which three have 

been approved and four are under review. The remaining five grant packages are being 

developed by REAP’s Component 1 Team and will be submitted to USAID early in Q4. The 

average grant amount requested of $131,700, is, as expected, much larger than REAP’s typical 

grant project. In total, RFA 004 will inject more than $5M in new investment into the agriculture 

sector, with almost 73% generated from the private sector. This equals $2.7 of private sector 

match for every $1 of USAID funds invested in grants. Once fully approved and launched, these 

12 enterprises will provide needed agricultural inputs, machinery services, and farmer 

consultations to more than 100,000 famers over the next three years.  

 

RFA 005A (APMA Grants) 
The purpose of RFA005A, released in Q3, was to join REAP’s and APMA’s efforts in launching 

successful agriculture enterprises and to support APMA in funding high potential start-up 

businesses that will increase employment and rural incomes. Eligible only to a short list of 

already approved APMA business plans, RFA 005 grants are limited to $30,000 and will play a 

crucial role in successfully launching these new enterprises by supplying modern equipment, 

ensuring access to viable and affordable financing options and most importantly by providing 

tailor-made technical assistance that will mitigate risks for financial institutions. REAP’s 

technical and financial assistance has enabled APMA’s approved business plans access to the 

credit necessary to become a reality. 

On April 20, 2015, REAP announced RFA 005A and APMA distributed this solicitation among 

its selected beneficiaries. Due to the limited pool of eligible applicants, orientation meetings 

were held at REAP’s main project office in Tbilisi. In response to RFA 005A, REAP received 

five applications from APMA’s pool of approved business plans. As a result of REAP’s rigorous 

selection, two applications scored over 70 points and considered for further development. These 

two projects, Iberia Fruits Ltd. and Georgian Laurus Ltd., represent new processing ventures that 

will have significant development and economic impact on rural communities. REAP is now 

working closely with APMA on moving forward with investment proposal development.  
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RFA 005B (Processing Grants) 
In May, REAP announced RFA 005B soliciting applications to strengthen existing processing or 

postharvest enterprises. As remaining funds in REAP’s grants portfolio were limited, REAP and 

USAID jointly decided to limit the size of these grants to $60,000. This marked the first time 

since RFA 002 that processing and postharvest handling enterprises were able to apply for 

REAP’s grant program. As such, interest from agribusinesses towards this direction was high. 

Therefore, REAP limited its outreach to three informational sessions held in Tbilisi and in both 

regional offices. In response to RFA 005B, REAP received 28 applications, requesting more than 

$1M in grant funding. The number of applications was in line with previous grant solicitations, 

demonstrating the continued demand for REAP’s matching investment and stable agriculture 

investment climate. As displayed in the chart below, REAP continues to generate national 

interest. Currently these applications are being evaluated, and the Consensus Scoring Meeting 

will be held in mid-July to finalize selection. This puts REAP on track to have the $6M grant 

fund fully committed by the end of Project Year 2. 

 

 
 
Grants Implementation 
Grant projects from Rounds 1 and 2 continue to advance in their implementation. 46 grant 

projects are currently in an active phase of implementation. Almost all of these grantees have 

completed their mandated construction milestones, and procurement for 10 grant projects are 

completed and others are in the process. In Q3, REAP successfully resolved a procurement issue 

and obtained USAID’s approval for geocode waiver for the grant project Agroexport Ltd. Now 

Agroexport equipped with the modern molding machine will be ready for the upcoming citrus 

season.  

Throughout Q3, REAP continued to track the progress of its grant portfolio and monitored cost 

share contributions prescribed in their grant agreements. By the end of Q3, REAP’s $2.3M in 

disbursed grant funds have leveraged more than $7.9M in matching investment from the private 

sector. Below please find information on REAP’s private sector leverage and grant disbursement 

by investment category.  
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Lomtagora's Storage House 

    FSC/MSC PHHP PP ISP Total 

Cost Share Committed $6,032,283 $6,924,284 $159,350 $151,585 $13,267,502 

Cost Share Spent $4,767,463 $3,068,388 $56,722 $49,314 $7,941,887 

Grant Funds 
Committed 

$2,170,270 $2,203,313 $55,050 $64,245 $4,492,878 

Grant Funds Disbursed $1,244,569 $1,005,471 $37,160 $64,180 $2,351,380 

 

Each grant project is assigned an activity manager who, in coordination with field coordinators 

based in Tblisi, Telavi, Guria, and Kutaisi, is responsible for overseeing the implementation of 

the grant project. Information regarding cost share, sales and purchases of raw materials, as well 

as information on new jobs and commercial finance are collected on a monthly basis. To date, 

REAP’s active grantees created 425 new rural jobs, sold $14.8M in new products and provided 

new cash markets for more than 1,000 smallholders, Below please see some information on 

select REAP grant projects and their implementation achievements this quarter. Please see 

Annex A for a map of all of REAP’s grantees.  

GeoFlower 
Located in the rural region of Racha, Geoflower processes vegetables, fruits, wild herbs and 

roots for sale to beverage, tea and pharmaceutical 

companies. Utilizing REAP’s matching investment, 

GeoFlower established a new cold storage and processing 

line that has enabled GeoFlower to expand its processing 

capabilities and to launch two new business lines: apple 

variety “Lechkhumian Sinapi” and licorice roots. With 

GeoFlower’s improved production and storage capabilities, 

125 new farmers from mountainous villages have sold 

their products to GeoFlower, resulting in more than 

$65,000 in new income for rural suppliers. Additionally, in 

order to effectively operate the new facility, Geo Flower 

created 12 new jobs.  Geoflower has completed its 

mobilization phase and is fully operational for the 

current season. The official opening of this project is 

scheduled in July 2015. 

Lomtagora 
Engaged in the breeding and production of seed for 

wheat, maize and other field crops, Lomtagora is a 

leading provider of quality inputs. Through REAP’s 

matching investment, Lomtagora upgraded its seed 

cleaning and treatment equipment, resulting in higher 

quality seed that ensures higher yields for farmers. In 

May, Lomtagora hosted the International Conference 

on Winter Wheat Improvement. During this 

conference, more than 100 participants from 18 

countries learned about Lomtagora’s wheat varieties 

Fruit Drying in Action at GeoFlower 
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AgroKartli's Showroom 

Papunahshvili's Nursery 

and new processing capabilities. To date, Lomtagora has utilized this new equipment to produce 

21MT of improved seed and hired 8 new employees.  

Opening of AgroKartli 
On June 25th, REAP’s COP, the Deputy 

Governor for Shida Kartli Region, the 

Deputy Director of APMA and the owner 

of AgroKatli, officially opened the REAP 

supported FSC/MSC. Based in Gori, 

AgroKartli provides local farmers with 

high quality inputs, machinery services, 

consultations, and access to modern 

technologies. AgroKartli’s new facilities 

will increase the range of products they 

can offer to smallholder famers. New 

services offered by AgroKartli include: 

veterinary services and drugs, financial 

services for smallholders, and real-time 

disease control updates provided through 

SMS system.  

The opening included signing ceremony of the Memorandum of Understanding between Gori 

University and AgroKartli Ltd that will launch an internship program for students and recent 

graduates. This provides a unique opportunity for local youth to acquire knowledge and improve 

their skills while working in a successful agribusiness. During the implementation of the grant 

project, AgroKartli will provide improved services to more than 9,000 new farmers and will 

provide training to at least 1,500 farmers. An additional benefit generated by this grant is that the 

AgroKartli structure itself serves as a unique model in the populous Gori area of environmentally 

sound and technically advanced design and construction. This is directly attributed to guidance 

provided by REAP.  

IE Nugzar Papunashvili 
A fruit seedling producer, REAP invested 

with Nugzar Papunashvili to improve 

seedling production technologies and to 

establish demonstration events for farmers at 

his nursery. Mr. Papunashvili has sold more 

than 8,100 units of improved apple rootstock, 

providing more than 60 farmers with 

improved varieties of apples and other fruits. 

In addition, Mr. Papunashvili has already 

hired 3 new permanent employees and added 

10 seasonal workers. Establishment of this modern nursery will provide farmers with disease free 

plants and will have a positive impact for the agricultural sector around Gori, a predominant fruit 

producing area of the country. 
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Mission Director Visits Herbia 

New Branding Design for Anaseuli 

Mission Director Visits Herbia 
On June 30

th
, the USAID Mission Director visited 

REAP grantee Herbia, the first modern, large scale 

greenhouse producer and distributor of fresh herbs 

and vegetables in Georgia. Utilizing IDP’s as 

employees, Herbia grows vegetables and herbs in 

accordance with internationally recognized 

certifications. REAP’s matching investment 

established a new refrigerated warehouse with two 

modern packing lines. This new equipment will 

allow Herbia to purchase more goods from 

smallholders and to diversify its production by 

introducing a new product line that provides whole 

vegetables for ready-made salads. As a result of 

REAP’s grant, Herbia has created 16 new jobs and 

seen an increase in sales of or more than 20% and serves as a prime example of how REAP can 

catalyze the development of an existing enterprise.  

 

Procurement for Grant Projects 
Procurement continued to be a major programmatic activity in Q3. To date, REAP has procured 

more than $2.3M in new equipment for grantees and has more than $1M in contracts. 14 grantees 

have completed procurement with another 20 in an active state of procurement. The remaining 

grantees are completing milestones necessary for procurement, including construction.  

Component 2: Technical Assistance Program  
REAPs technical assistance component provides individual consultancies and group trainings to 

agricultural enterprises and commercial 

farmers to support the sustainability of 

increased investment in agribusiness and to 

improve on-farm production and quality. In 

Q3, REAP continued to provide individual 

consultancies, to organize farmer field days 

and group trainings to grantees and non-

grantee enterprises across a variety of 

technical areas including: packaging and 

labeling, food safety and quality management, 

GlobalGAP, strategic planning and farmer 

training in integrated pest management and 

different agronomic aspects.  

Individual Consultancies 

Branding and Labeling: In Q3, REAP 

continued to provide tailored packaging and 

labeling assistance to seven grantees to 

increase the awareness of their products and to 
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assist them access new international markets or better position themselves in local markets. The 

seven
1
 selected enterprises are all either launching new products or need to rebrand their 

businesses to meet international requirements. REAP, local branding companies and a short-term 

international marketing consultant assisted the below listed companies with the following: 

 

 GeoFlower: New brand identity including name, logo and packaging were designed for 

their new retail product; 

 Herbia: New logo and packaging were designed for existing product line as well as new 

product line launched with REAP’s assistance.   

 Lomtagora: New brand identity and a public relations strategy and action plan was 

developed to promote new and existing products; 

 Anaseuli Tea Factory: New brand visuals including name, logo and packaging were 

developed for new tea products.  

 AgroPharm+: Brand identity created for the soils and food testing laboratory as well as a 

public relations strategy and action plan; 

 Georgian Fruit Company Ltd: New logo, packaging and branding visuals were created; 

 AromaProduct Ltd: New private label name, logo and packaging were developed. In 

addition, AromaProduct is being assisted with establishing a registered trademark in the 

US for their newly created private label.  

 

New packaging and branding is showing 

immediate success for grantees as modern 

imagery is attracting customers’ attention. 

Herbia’s owner notes an increase in sales of 

more than 20% in the first month that their 

new brand imagery landed on supermarkets’ 

shelves. Please see Annex B for a look at all 

of REAP’s supported brand imagery.  

 

Food Safety and Quality Management: 

With the signing of the Deep and 

Comprehensive Free Trade Area (DCFTA) 

agreement and the market demanding higher 

food safety standards, REAP continues to 

work with grantee and non-grantee enterprises to assist them to obtain internationally recognized 

food safety certificates and to improve their quality management practices.  

 

In Q3, REAP worked with two local consulting firms to provide individual consultancies to 13 

enterprises to evaluate their compliance with general hygiene and sanitary rules set by Georgian 

legislation and to develop tailored improvement recommendations. This assistance also included 

training of designated staff in globally recognized food safety standards. Each company received 

a report that highlighted the consultants’ findings and provided detailed improvement 

recommendations. REAP will continue to follow up with these companies to ensure they are 

                                                 
1
 The seventh company, Sephieturi began its consultancy in May and results will be available in Q4. 

New Packaging and Labelling for Herbia 
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implementing consultants recommendations and are on track to meet new food safety and 

hygiene regulations. 

 

During Q3, three non-grantee hazelnut processors approached REAP for assistance in obtaining 

ISO and food safety standards. As Georgia’s hazelnut sector continues to advance, adhering to 

internationally recognized food standards is essential for export and to increase sales. In May, 

REAP began working with Westnut Ltd to achieve ISO 22000:2005 certification, with 

completion expected during Q1 of Project Year 3. REAP also began working with SnaxCo Ltd to 

achieve 22000:2010 certification and has developed a detailed action plan for food safety system 

certification, FSSC 22000, for the hazelnut processor. REAP expects the company to obtain ISO 

22000:2010 certification by December 2015. In June, REAP began working with Anka Fair 

Trade Ltd to obtain ISO 22000:2005 certification. Each of these consultancies were jointly 

funded by the processors on a 50/50 cost share basis.  

 

REAP is continuing to provide GlobalGAP consultations to REAP grantee Gemuani to introduce 

good agricultural practices on their kiwi plantation. In April and May, a gap analysis against 

GlobalGap Control Points and compliance criteria was conducted and subsequent training was 

provided to relevant staff members. REAP is now working on competitively selecting the 

certification organization and registering Gemuani for a GGN number. The consultancy is being 

jointly funded by Gemuani on a 50/50 cost share basis.   

 

Technical Assistance to Vanrik: Through REAP’s 50/50 cost share program, REAP continues 

to provide demand based technical 

assistance to non-grantee enterprise 

Vanrik Ltd., one of the largest 

producers of cultivated blueberries in 

Georgia. In May, REAP’s international 

blueberry expert made his second trip 

to Vanrik to provide follow on 

consultations to the company and to 

train local agronomist and farmers in 

best blueberry practices. To support the 

development of the blueberry sector in 

Georgia, REAP and Vanrik organized 

a training day on modern blueberry 

production technologies and practices. 

Hosted at Vanrik’s plantation, the 

training event was attended by more 

than 60 farmers from Ozurgeti, Chokhatauri and Lanchkuti regions as well as local MOA 

extension officers. During the consultant’s second visit to Vanrik, a landmark trial agreement 

was negotiated between Vanrik and International Procurement & Logistics (IPL), the official 

supplier of Walmart in the UK, to purchase five tons of blueberries. IPL and Vanrik are currently 

working on a long-term export contract that would represent the first export of Georgian 

blueberries to the UK. REAP’s consultancy with Vanrik is ongoing and will continue through 

Q4.    

Vanrik Blueberries 
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Farmer Field Days 

In line with REAP’s Demonstration Plots Action Plan, REAP organized three farmer field days 

in Q3. For two of these field days, REAP cooperated with the Israeli international development 

organization Mashav to channel the expertise of their consultants towards developing 

commercial farming in Georgia. One field day was held at REAP’s grantee FSC Rural Advisory 

Service (RAS) which operates a 0.5 ha demonstration plot in Tsnisi village, Akhaltiskhe, to 

illustrate best agricultural practices for growing cabbage, cauliflower, carrots, beets, onions, 

cucumbers and tomatoes. The field day was arranged in collaboration with Akhaltsikhe 

vocational college Opizari, and provided information on vegetable seedling technologies to a 

group of local farmers, students, and state extension agents.  

 

REAP also organized a field day with non-grantee partner Vijeta Ltd. which operates a large 

frozen fruit and vegetable processing plant in Mtskheta. REAP is providing assistance to Vijeta 

to organize a 15 ha demonstration plot to showcase cauliflower, broccoli and red sweet pepper 

growing practices. The demonstration plot incorporates technologies such as drip irrigation and 

mulching. Within the framework of REAP’s technical assistance to Vijeta, a field day was 

arranged at their demonstration plot where a Mashav consultant provided theoretical and 

practical training on red pepper seedling production. The targeted audience for this training was 

a group of small and medium farmers from nearby villages who will contract with Vijeta and sell 

their harvest to the firm. Four more farmer field days will be arranged at Vijeta and RAS’ 

demonstration plots during Q4. These field days will be led by Mashav experts and will focus on 

pest management, fertigation and harvesting practices.  

 

In Q3, REAP also continued its field days at grantee IE Zurab Tetvadze’s demonstration plot 

which showcases minimum and no till farming. During the field day in April, REAP’s 

Demonstration Plot Specialist and Mechanization Specialist led a practical training on pest 

management practices. In July, REAP will hold another field day at Zurab Tetvadze’s 

demonstration plot that will showcase harvesting technologies.  

Group Trainings 

Global Gap- EU Market Access: On April 27-28, nine REAP grantees attended a training in 

Kiev on accessing European markets sponsored by USAID’s Regional Economic Growth 

Project, USAID’s AgroInvest Project and the Ministry of Foreign Affairs of the Netherlands. 

The training targeted producers and exporters of fresh and or processed fruits and vegetables 

from Ukraine, Belarus, Moldova, Georgia, Armenia and Russia. During the training, participants 

learned about export market trends and new developments in the fresh and processed fruit and 

vegetable sectors and on the benefits of Global GAP certification. In addition, participants 

visited Stolychny wholesale market and Metro Cash & Carry, two potential importers for 

REAP’s grantees. Conversations continue between REAP and these companies on facilitating 

export contracts.  

 

Training Program in Pest Management for Local Farmers: In May, REAP launched a 

comprehensive training program in integrated pest management to educate local farmers on the 

proper and safe application of plant protection products. Three day training sessions were hosted 

by nine of REAP supported FSCs/MSCs. Trainings were led by the FSC agronomists and 

representatives from multinational input supply companies including Kartlis, BASF, Bayern and 
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DCFTA Roadmap Cover 

Zaden. A total of 860 farmers attended these three day training courses. In Q4, REAP will 

continue to organize similar group trainings at FSCs throughout the country.     

 

Enterprise Strategic Planning:    
Recognizing the need for enterprises to develop long term strategic plans, REAP organized a 

two-day enterprise strategic planning training event to support enterprises in capitalizing on their 

competitive advantages, identifying and resolving business problems and to identify new 

commercial opportunities. 39 representatives from agribusinesses and the Ministry of 

Agriculture of Adjara participated in the training event. In addition to receiving theoretical and 

practical knowledge, participants explored business opportunities with the Hilton Hotel in 

Batumi to supply fresh and processed products to the hotel.  As a result of this meeting, one of 

REAP grantees, Laboratory Dr. George is in discussions to establish a long term contract with 

the Hilton Hotel in Batumi to supply the Georgian candy – churchkhela. 

DCFTA 
The Deep and Comprehensive Free Trade 

Area (DCFTA), as a part of the Association 

Agreement between Georgia and the EU, 

will create a strong impetus and new 

opportunities for Georgian firms to export 

agricultural products and services to EU 

markets. Earlier in PY2, REAP launched an 

integrated program to analyze specific export 

opportunities, hold workshops on DCFTA 

and to provide tailored recommendations for  

REAP beneficiaries to meet relevant EU 

regulations and to adhere to 

standardization procedures.  

 

In Q3, REAP, in cooperation with the 

Ministry of Agriculture, developed three 

roadmaps for primary producers, processors 

and testing labs that provide detailed guidance and instructions for these businesses to meet 

relevant EU regulations and standards. The roadmaps were widely disseminated among REAP 

supported enterprises and other beneficiaries including the Ministry of Agriculture of Adjara, 

MOA Extension Centers, Information Center on NATO and EU Integration, Ministry of 

Economic and Sustainable Development, Akaki Tsereteli Kutaisi State University, Shota 

Rustaveli Batumi State University, Agricultural University of Georgia, Hazelnut Processors and 

Exporters Association (HEPA), TBC Bank and USAID. The roadmaps may be found at the 

following links: DCFTA Roadmap for Labs, DCFTA Roadmap for Primary Producers and 

DCFTA Roadmap for Food Processors. 

Enhanced Pool of REAP Partner BSPSs 

Early in PY1, REAP identified 32 qualified BSPs to serve as local consulting partners for 

REAP’s technical assistance activities. These BSPs compete for individual task orders to provide 

cost-shared technical assistance to REAP’s grantee and non-grantee enterprises. In Q3, REAP 

evaluated an additional pool of Georgian BSPs and selected 11qualifed BSPs to join REAP’s 

http://www.reap.ge/files/DCTFA-%E1%83%98%E1%83%A1_%E1%83%9B%E1%83%9D%E1%83%97%E1%83%AE%E1%83%9D%E1%83%95%E1%83%9C%E1%83%94%E1%83%91%E1%83%98_%E1%83%9A%E1%83%90%E1%83%91%E1%83%9D%E1%83%A0%E1%83%90%E1%83%A2%E1%83%9D%E1%83%A0%E1%83%98%E1%83%94%E1%83%91%E1%83%98%E1%83%A1%E1%83%90%E1%83%97%E1%83%95%E1%83%98%E1%83%A1_%E1%83%92%E1%83%96%E1%83%90%E1%83%9B%E1%83%99%E1%83%95%E1%83%9A%E1%83%94%E1%83%95%E1%83%98.pdf
http://www.reap.ge/files/DCFTA-%E1%83%98%E1%83%A1_%E1%83%9B%E1%83%9D%E1%83%97%E1%83%AE%E1%83%9D%E1%83%95%E1%83%9C%E1%83%94%E1%83%91%E1%83%98_%E1%83%A1%E1%83%A3%E1%83%A0%E1%83%A1%E1%83%90%E1%83%97%E1%83%98%E1%83%A1_%E1%83%9B%E1%83%AC%E1%83%90%E1%83%A0%E1%83%9B%E1%83%9D%E1%83%94%E1%83%91%E1%83%9A%E1%83%94%E1%83%91%E1%83%98%E1%83%A1%E1%83%97%E1%83%95%E1%83%98%E1%83%A1_-_%E1%83%92%E1%83%96%E1%83%90%E1%83%9B%E1%83%99%E1%83%95%E1%83%9A%E1%83%94%E1%83%95%E1%83%98.compressed.pdf
http://www.reap.ge/files/DCFTA-%E1%83%98%E1%83%A1_%E1%83%9B%E1%83%9D%E1%83%97%E1%83%AE%E1%83%9D%E1%83%95%E1%83%9C%E1%83%94%E1%83%91%E1%83%98_%E1%83%A1%E1%83%A3%E1%83%A0%E1%83%A1%E1%83%90%E1%83%97%E1%83%98%E1%83%A1_%E1%83%9B%E1%83%AC%E1%83%90%E1%83%A0%E1%83%9B%E1%83%9D%E1%83%94%E1%83%91%E1%83%9A%E1%83%94%E1%83%91%E1%83%98%E1%83%A1%E1%83%97%E1%83%95%E1%83%98%E1%83%A1_-_%E1%83%92%E1%83%96%E1%83%90%E1%83%9B%E1%83%99%E1%83%95%E1%83%9A%E1%83%94%E1%83%95%E1%83%98.compressed.pdf
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pool of partner BSPs. In total, REAP is working with 43 local companies who compete for 

project specific tenders and provide tailored consulting and training services.   

 

Monitoring and Evaluation (M&E) 
Throughout Q3, REAP’s M&E Manager continued to track the performance of Round 1, Round 

2 and Round 3 grant projects against their established targets. All of REAP’s PMP indicators are 

collected on an annual basis, although in order to maintain data quality and update REAP’s 

management on the program’s performance, data is collected and analyzed on PMP key 

indicators that relate to REAP’s strategic goal, objectives and sub-objectives on a quarterly basis.  

 

Initial data collection was by REAP Field Coordinators and interns along with M&E team 

members. To ensure the validity of data quality and proper collection methodology, REAP’s 

M&E Manager conducted site visits to all 46 REAP’s grantees from all three rounds and 

collected corresponding data on their activity for the period of April-June 2015. Performance 

data collected through Q3 is presented below. 

 

Indicator 
Contractual 

LOP 

Actuals to 

date 
Progress 

Value of additional financing obtained by the private sector  $7,000,000  $12,417,397  177% 

Value of new private sector investment in the agriculture sector   $14,000,000  7,941,886  57% 

Gross incremental sales by USG assisted SMEs (all type) $40,000,000  $14,819,902  37% 

Gross incremental sales by USG assisted SMEs (PHHP) $15,000,000  $6,274,858  42% 

Gross incremental sales by USG assisted SMEs (FSC) $15,000,000  $7,044,869  47% 

Number of jobs created with USG assistance  750 425  57% 

Number of distinct clients purchased products or services from 

USG assisted SMEs 
135,000 49,835  37% 

Number of farmers supplying primary agricultural products  2,500 1,052  42% 

Value of primary agricultural products supplied by farmers  $10,000,000  $1,420,534  14% 

Additional pieces of agricultural machinery (including tractors and 

related equipment)  
102  141  

138% 

Number of hectares under improved technologies or management 

practices as a result of USG/REAP assistance (Ha) 
240,000 138,042  58% 

 

All 36 grants from rounds 1 and 2 are making good progress against their obligations. Grantees 

report close to $8M in new private investment, more than $14M in gross incremental sales and 

more than 400 new jobs, reaching 57%, 37%, and 57% of LOP targets respectively. REAP 

assistance has also attracted an additional $316,857 in new loans from financial institutions this 

quarter.  

 

To date, REAP has attracted more than $12M in new rural financing, meeting 177% of REAP’s 

LOP target. Round 3 grant projects from REAP’s Gender Initiative are still in their mobilization 

phase and have not reported any substantial activity thus far. With 13 quarters remaining and 

approximately 40 more grantees beginning operations, REAP anticipates greatly exceeding all 

key indicators. 
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CBA 

REAP continues to 

monitor and collect data 

from enterprises involved 

in the cost benefit 

analysis (CBA) and 

during Q3, 10 new grant 

projects were added to 

REAP’s CBA. REAP 

CBA now contains 10 

projects from Round 1, 

16 projects from Round 2 

and 10 projects from 

Round 3. This 

representative sample 

consists of 10 FSC/MSC, 19 PHHP, 6 PP and 1 ISP project. The financial CBA for all 36 

businesses is now complete and will be presented in REAP’s Year 2 Annual report. Previously, 

REAP began to collect on farm data by conducting mini surveys with the direct beneficiaries of 

our grantees. To date there are 7 farmers’ mini surveys completed and analyzed. REAP’s M&E 

unit will continue to collected corresponding data in order to obtain relevant on farm information 

to monetize economic impact of REAP’s interventions. An updated picture of REAP’s CBA will 

be presented in REAP’s Year 2 Annual Report.  

Environmental Management and Monitoring 
In Q3, REAP’s Environmental Management and Monitoring focused on three main activities: 1) 

development of environmental review checklists (ERCs) for round 4 grantees; 2) conducting site 

visits to monitor the progress of REAP’s approved grantees, and 3) revisiting and resubmitting 

the Evaluation and Safe Use Action Plan (PERSUAP). In addition, to improve the build the 

capacity of REAP’s staff, REAP’s Environmental Specialist traveled to Israel for a two week 

training by MASHAV on Agrological Approaches for Sustainable Agriculture. REAP continues 

to benefit from its relationship with MASHAV and will continue to seek further staff 

development opportunities and to expand on the collaborative efforts between the programs.   

ERC Development for Round 3 Grantees 
REAP’s Environmental Specialist developed ERCs for all 12 grant applications and are 

submitted as part of the full grant application package for approval by USAID’s COR and MEO. 

To develop the ERCs, REAP’s Environmental Specialist conducted Initial Environmental 

Screening (IES) during REAP’s grantee due diligence. In certain cases, where vulnerable areas 

were identified, the Environmental Specialist conducted secondary site visits to discuss 

mitigation measures that should be undertaken by the grantees during the implementation stage.  

  

Environmental Monitoring  
To monitor and ensure adherence to environmental standards, REAP’s Environmental Specialist, 

in collaboration with REAP’s Regional Coordinators and Monitoring and Evaluation Manager, 
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conducted monitoring visits for REAP’s Round 1, 2 and 3 approved grant projects. During these 

meetings, environmental site memos were designed, recommendations and comments were 

provided, and the Georgian version of their EMMPs was distributed. REAP’s Environmental 

Specialist observed no major problems during the site visits. The list of grantees visited can be 

found in the table below. 

 

Month Grant Round 1 Grant Round 2 Grant Round 3 
Grant Round 4 
(shortlisted – initial 
screening)  

  
IE Giorgi Tediashvili 

  
IE Marina 
Akolashvili 

Gejeti Ltd 

      Gile Cooperative Guria Farmer’s house  

      
Laboratory Dr. 
George 

  

April     Dioknisi Cooperative   

      Gemuani Ltd   

    
LTD Gvaza  

IE Ambrosi 
Macharashvili  

  Geoflower LTD Agroservice IE Lali Chankseliani  Akhali Fermeri  

May  Agrokartli IE Tsitsia Digmelashvili IE Ia Urushadze  Orientali 2013 

  AgroPharm + IE Valerian Mgeladze IE Chkadua  Agroservice Kareli  

  
LTD Farkoni LTD Agroinvestservice 

Nektari Ltd 
 IE Sosiko 
Amirkhaniani  

  
  

Cooperative Georgian 
Fruit Company 

IE Lali Chankseliani   

    
IE Aleksander 
Nadareishvili 

   

    LTD Herbia     

    LTD Firm Lomtagora     

  
  

LTD Georgian Fruit 
Company 

    

    LTD Aromaprodukti     

June 
 

IE Zurab Tetvadze    IE Zurab Kartvelishili  

    IE Mamuka Tsikoridze    Agrosakhli Ltd 

  
IE Davit 
Omanashvili LTD Sepieturi    Mindia 2011 

  LTD Luk Agro     
Caucasus Technical 
Service  

 

PERSUAP Resubmission 
At the request of USAID, REAP’s Environmental Specialist and international environmental 

consultant revisited the PERSUAP for USAID/Georgia submitted to during Quarter 2. 

Comments made by USAID have been taken into consideration and all the questions have been 

answered and clarified by REAP. During Q3, REAP submitted a revised version of PERSUAP 
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for USAID/Georgia and USAID/DC’s final approval. REAP expects to receive final approval of 

the PERSUAP in early July and REAP will subsequently provide trainings for REAP grantees 

that deal with pesticides and fertilizers.  

Cross Cutting Activities 

Gender and Youth 
Mainstreaming gender perspectives throughout REAP’s activities continued through the 

following four activities:  

 

1) Facilitate Gender-Equitable Agriculture Development through the 
Development of Women-Owned and Gender-Equitable Agribusinesses: REAP 

developed Gender Integration Plans (GIPs) for 12 passing applicants of RFA 004/0115. 

In these FSC/MSC grant projects, women are included as technical specialists or 

extension agents that can result in a positive impact on increasing access to agricultural 

extension / advisory services to rural women. 

 

2) Raise the visibility of women-owned agribusiness and REAP:  Gender Initiative 

Alumnae participated in several events organized by various stakeholders, including 

America Days in Tbilisi 2015; EBRD Annual Meeting and Business Forum 2015; and 

28th DWV-Forum: Georgian & German Government Initiatives for Supporting 

Enterprises.  

 

3) REAP’s Women Targeted Outreach Campaign: In May 2015, in order to identify and 

reach out to qualified 

women applicants and 

to encourage and 

support their 

participation in REAP’s 

Grant Program, 

REAP’s Gender Team 

circulated an 

announcement on RFA 

№ 005B/0515 to the 

attention of GI 

Alumnae and the wider 

public through emails, 

Facebook page and 

phone calls. Also, an e-

poster addressing women entrepreneurs was developed and circulated. Three women 

applicants applied as a direct result of this campaign. 

 
4) REAP’s Strategic Platform:   

 After the launch of the platform, REAP’s Gender Team actively worked on the 

development of a number of tools aimed at increasing women’s access to information. 

Poster to Attract Women to REAP's Processing Grant Round 
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Through cooperation with USAID/NEO, its video training courses and brochures are 

being posted on the platform’s Facebook page.  

 REAP has started mobilization of youth for inclusion in the platform through circulating 

announcements via Jobs.ge, REAP’s website and both Facebook pages, also through its 

intern network. The platform aims at development of gender equitable agribusinesses 

through inclusion of students and young agriculture entrepreneurs. The next phase is to 

make a regional outreach campaigns for young people who are interested in this initiative 

during the platform meetings in different regions of Georgia. 

 

Access to Finance 
Q3 of REAP’s implementation saw the conclusion of two major access to finance initiatives with 

two of Georgia’s largest banks: Bank Republic and TBC/Bank Constanta. In June, REAP’s 

international consultant delivered his final presentation to Bank Republic on their agriculture 

lending strategy. Bank Republic’s agriculture lending strategy comprised recommendations for 

investment in 7 primary production sectors and 3 processing sector, establishing a new 

agriculture lending unit to streamline loan approvals, a strategy for targeting new clients and new 

analytical training tools. The strategy was presented to Bank Republic’s senior management, 

including the Deputy CEO. REAP and Bank Republic continue to work together on designing an 

implementation plan for the agriculture strategy to which Bank Republic committed 20M GEL in 

new lending. 

 

In June, REAP also finalized its initial work with TBC/Bank Constanta to develop new 

agriculture lending products that target smallholder farmers. After meeting with bank 

representatives, visiting branches and clients, REAP recommended and develop two new lending 

products for the bank: wholesale financing and combination of seasonal loan with future deposit. 

REAP’s international access to finance expert presented analytical tools, worksheets, training 

materials and case studies to TBC/Bank Constanta’s Deputy CEO and Product Development 

Team. REAP and TBC/Bank Constanta continue to work on developing a comprehensive 

training program for the bank’s loan and risk officers to understand and adopt the new financial 

products.  

Workforce Development 
In Q3, REAP continued its internship program to engage students and provide them with 

practical learning experiences. REAP has 17 students from local universities serving as interns in 

REAP’s Tbilisi, Telavi and Kutaisi offices. In addition, REAP continues to actively facilitate 

linkages between the private sector and academia. In June, REAP’s grantee AgroKartli, and Gori 

University signed an MOU to provide internship opportunities for university students. In future 

quarters, REAP anticipates more grantees joining these MOUS as their businesses become 

operational. 

 

To enhance the knowledge and awareness of modern technologies and agriculture practices, 

REAP involves its interns and university students at all field days and demonstration. Led by 

local and international experts, these field days serve as knowledge transfer sites to demonstrate 

international best practices and new agriculture technologies. In Q3, more than 50 students from 
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REAP's COP, Director of AgriGeorgia and Head of GHGA 

Sign TOC launching a joint hazelnut development activity 

the Agrarian University, Georgian Technical University, ISET and VET Opizari attended 

REAP’s field days. 

 

In Q3, REAP continued to cooperate closely with Akaki Tsereteli Kutaisi State University and 

Shota Rustaveli Batumi State University to assist educators align curriculum with the needs of 

the private sector. Technical training manuals developed by REAP are currently being used by 

university professors to teach postharvest handling and refrigeration courses to more than 500 

students. 

    

Collaboration with Donors 
REAP continues collaboration with the Ministry of Diaspora (MOD) to promote engagement of 

Georgian diaspora in the development of commercial farming in Georgia. Based on the latest 

discussions, REAP and the Ministry will collaborate to promote exports of Georgian products to 

targeted markets. REAP is currently gathering product specific information from its network of 

processors with the potential to export to the U.S. Full information, including samples, will be 

shared with the MOD once grantees branding and labeling activities are complete and new 

products are ready for shipment.  

 

In Q3, REAP continued to work with APMA in launching a tailored grants program that will 

benefit start-up processing enterprises. To this end, REAP issued RFA 005, which was 

exclusively for APMA beneficiaries. As a result, REAP selected two companies to receive joint 

co-financing from APMA and REAP. REAP is currently working with APMA on finalizing 

investment proposals for USAID’s consideration.  

 

Collaboration with AgriGeorgia 
Hazelnuts are one of the major agriculture products of Georgia, representing Georgia’s largest 

agriculture export by value and supporting employment and livelihoods for more than 50,000 

families. Recognizing the potential and significance of 

developing the hazelnut sector, REAP and Ferrero’s fully 

owned subsidiary AgriGeorgia, and the Georgian 

Hazelnut Growers’ Association entered into a Terms of 

Cooperation to engage in a cooperative program, of 

technical assistance and training in support of the 

hazelnut sector in Georgia. This relationship builds on 

months of collaborative discussions and will consolidate, 

coordinate and leverage the technical expertise of the 

organizations to increase productivity and incomes of 

Georgian hazelnut growers. The program will target five 

areas: 1) access to finance; 2) soils testing; 3) 

demonstration plots; 4) workforce development; and 5) 

grower training. The collaborative program will begin 

work in earnest beginning in Q4.  
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Key Constraints: 
No major programmatic or operational constraints were observed this quarter. 
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Annex A: Map of REAP Approved Grantees 
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Annex B: Branding Designs  
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Annex C: REAP in the News 
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